

Indian Neck Fire House Co. #9 Building Project Oversight Committee

Meeting Agenda

Wednesday July 3rd, 2019 at 8:00am

Fire Headquarters

45 North Main Street

Branford, CT 06405

1. Call to order
2. Approval of Silver Petrucelli invoice 19-1423 totaling \$5,467.53
3. Approval of Pioneer pay application No. 3
4. Review and Approval of PCO: No's 6 (tabled from 6/7), 10, and 11
5. Project update
6. Adjournment