

# Indian Neck Fire House Co. #9 Building Project Oversight Committee

## **Meeting Agenda**

Friday November 1<sup>st</sup>, 2019 at 8:00am

Fire Headquarters  
45 North Main Street  
Branford, CT 06405

1. Call to order
2. Approval of Pioneer pay application No. 7
3. Approval of Silver/Petrucci invoice
4. Review and if appropriate approve PCOs (18 – floor epoxy paint; 28 – added shaft wall; 29 – plantings; 30 – stairwell lights)
5. Project updates
6. Adjournment