

Indian Neck Fire House Co. #9 Building Project Oversight Committee

SPECIAL Meeting Agenda

Thursday November 14th, 2019 at 8:30am

Fire Headquarters
45 North Main Street
Branford, CT 06405

1. Call to order
2. To consider, and if appropriate, approve PCOs 18R2 (epoxy paint change), 31 (Plaque CREDIT), 32 (Metal grating CREDIT), 33 (Sprinkler valve CREDIT), and 34 (Exterior parge coat CREDIT)
3. To consider, and if appropriate, approve a contract time extension requested by Pioneer Builders
4. Approval of Silver/Petrucelli invoice 19-2814 (\$8,010.00)
5. Adjournment