

Indian Neck Fire House Co. #9 Building Project Oversight Committee

Meeting Agenda

Friday September 6th, 2019 at 8:00am
Fire Headquarters
45 North Main Street
Branford, CT 06405

1. Call to order
2. Approval of Pioneer pay application No. 5
3. Review and Approval of PCO: No's 14 (drainage), 15 (credit-cupola), 16 (credit-partial fence), 17 (added insulation between floors), 18 (credit-epoxy paint), and 19 (credit-water service)
4. Review and selection of: stair & landing treads, risers, and base; carpet & base for 2nd floor room 20; sheet flooring & base for 2nd floor baths, mop, and mechanical rooms
5. Project updates
6. Adjournment

RECEIVED
2019 AUG 30 P 1:14
TOWN CLERK'S OFFICE
BRANFORD, CONNECTICUT