Indian Neck Fire House Co. #9 Building Project Oversight Committee

Meeting Agenda

Friday August 2nd, 2019 at 8:00am Fire Headquarters 45 North Main Street Branford, CT 06405



- 1. Call to order
- 2. Approval of Pioneer pay application No. 4
- 3. Review and Approval of PCO: No's 9R (horn strobes), 12 (credit attic stair), and 13 (leaf eater air gap)
- 4. Project updates
 - a. Silver Petrucelli
 - b. Pioneer Builders
- 5. Adjournment