

Town of Branford
Public Building Commission
Regular Meeting Agenda
May 21, 2018

Location: Branford Fire Headquarters, North Main Street, Branford

Date/Time: May 21, 2018 at 7:00 PM

Agenda:

1. Approval of minutes from April 16, 2018.
2. Public Comment
3. Walsh OPM update Colliers
4. Walsh Architects update – Antinozzi
5. Walsh CM update – Fusco
6. Approval of invoices – Walsh
 - Total amount \$70,629.11
7. Consideration of change orders – Walsh
 - PCO No. 002 – RWA cost for new service including new vault - \$30,540.18
 - PCO No. 004 – Bond increase for controls scope - \$21,009.00
 - COR No. 1 – Credit for utility work deductions due to RWA line relocations – (\$9,91.28)
8. Groundbreaking update - Walsh
9. Community Center – Architects Report – Arcari
10. Community Center – CM update – Secondino
11. Approval of Proposed Change Orders
 - PCO No.8 – change HPDE pipe from 18” to 24” - \$21,091.10
 - PCO No.12 – Axis CCTV Cameras - \$22,000.00
 - PCO No. 15 – 3 additional helical piles - \$3,795.00
12. Approval of invoices – Community Center
 - Payment application from A. Secondino and Sons.
13. Adjournment

Peter Banca, Chairman
May 18, 2018

TOWN CLERK'S OFFICE
BRANFORD, CONNECTICUT

2018 MAY 18 A 8:35

RECEIVED