

Town of Branford
Public Building Commission **RECEIVED**
Special Meeting Agenda
July 22, 2019 – 6:00 p.m. 2019 JUL 19 P 2:15
Branford Fire Headquarters TOWN CLERK'S OFFICE
BRANFORD, CONNECTICUT

1. Approval of minutes from June 17, 2019
2. Public Comment
3. Walsh OPM update – Colliers

To consider, and if appropriate, approval of pending PCO's, CD's and invoice payment

- PCO 064 Added insulation not to exceed \$8,860
- PCO 065 Added data for timeclocks and coolers \$20,747 (replaced PCO 052 for \$24,820 which is now void)
- CD 28 – Premium time for Electrical Contractor.
- CD 29 – 2019 Temporary Dehumidification. NTE \$45,000
- Antinozzi/Langan additional service agreement for ongoing abatement oversight
- Approval of invoices in the amount of \$76,498.49 and Fusco payment application #18 in the amount of \$2,671,771.53. Total amount of \$2,748,270.02

4. Walsh CM update – Fusco
5. Walsh Architects update – Antinozzi
 - Presentation of interior finishes
6. Community/Senior Center – Owner's rep – Barnet
7. Community/Senior Center – Architects report – Arcari
 - PCO 63 – Site Wall - Credit (\$605.44)
 - PCO 64 – Stainless Steel Ductwork - Credit (\$4,952.20)
 - PCO 65 – Floor Fill/Patch - Add \$10,230
 - PCO 66 – Additional Signage - Price forth coming
 - PCO 67 – Additional Railing Wok – Price forth coming
 - PCO 68 – Additional CCTV camera – Price forth coming
 - PCO 69 – Delete Bocce Court – Price forth coming
 - PCO 70 – Additional Signage – Price forth Coming
 - PCO 71 – Additional Railings – Price forth coming
 - PCO 72 – Additional Sidewalk - Price forth coming
 - PCO 73 – Logo for Basketball Court – Price forth coming

Public Building Commission
Agenda – July 22, 2019 – Special
Page Two

8. Approval of invoices – Payment Application #20 in the amount of \$395,000 – A. Secondino and Sons.
9. Adjournment

Peter Banca, Chairman, July 19, 2019