

Town of Branford  
Public Building Commission  
Meeting Agenda  
July 5, 2022 - 6:00 p.m.  
Fire Headquarters, 45 North Main Street

1. Daniel Cosgrove Animal Shelter Architects update – Joseph Sepot
2. To consider, and if appropriate, approve the following PCO's:
  - PCO #006-R1 “CE #007 - Schedule Delay - Existing Gas Line Rev. 1” in the amount of \$36,968.
  - PCO #060-R1 “CE #074 - Additional Fencing & Revisions Rev. 1” in the amount of \$12,201.
  - PCO #060-A “CE #074-A - Add Vinyl Fence Along Entrance” in the amount of \$0.00.
  - PCO #061 “CE #078 – Bollards” in the amount of \$0.00.
3. To consider, and if appropriate, approve Enterprise Builders, Inc. payment application #10 in the amount of \$530,480.
4. Adjournment