

Town of Branford
Public Building Commission
Special Meeting Agenda
August 23, 2021 6:00 p.m.
Fire Headquarters, 45 North Main Street, Branford CT

1. Public Comment
2. Walsh OPM update – Colliers
 - Overall project update phase 2
 - Request for mailboxes \$1,068
 - Discuss Contingency draws
 - CD-92 Painting credit wall covering – (-\$4,185)
 - CD 95 Final Credits (-\$29,621)
 - Discussion of PCO's
 - PCO 274 credit for choral room curtains (-\$626)
 - PCO 295 landscape edging proposal revised \$6,363
 - Pending PCO's – issued proposal requests
 - Proposal request 95 Pool ladder
 - Discussion of Allowance Draws
 - AD-27 rip rap stone and fabric at South bio retention area
 - Approval of project invoices and payment applications:
 - Invoices in the amount of \$185,764.02
 - Fusco payment application #44 in the amount of \$749,650.50
 - Invoice and Pay Application Total amount = \$935,414.52
3. Walsh CM update – Fusco
4. Walsh Architects update – Antinozzi
 - Patio update
5. Adjournment

Link to Documents:

https://colliers-my.sharepoint.com/personal/scott_pellman_colliers_com/_layouts/15/guestaccess.aspx?folderid=05641703a24464001a173a7c31b7cc228&authkey=AXpC3GPnSYVqbb_OiLdpaQ&expiration=2021-11-16T05%3A00%3A00.000Z&e=f8F2bo