

Public Building Commission
Minutes of Special Meeting
November 18, 2022
Fire Headquarters

Peter Banca called the meeting to order at 10:36 a.m.

Present were: Commissioners Peter Banca, Jim Killelea, and Greg Ames. PBC Police Department Renovation Project members: John Alves, Deputy Police Chief; Jill Marcus, Chairman, Board of Police Commissioners; Lt. Corrienne Carangelo and Lt. Rashaad Roach.

The commission reviewed and discussed the Request for Proposals for construction management services for the renovation project at Police Headquarters received by A. Prete Construction Co. Inc., Downes Construction Company, Montagno Construction, Inc., BCE Solutions and Giordano.

Motion made by Jill Marcus to schedule interviews for the following companies: A. Prete Construction Co. Inc., Downes Construction Company and Montagno Construction, Inc. Seconded by Jim Killelea. Vote unanimous.

Motion made by Corrienne Carangelo to adjourn the meeting at 11:26 a.m. Seconded by John Alves. Vote unanimous.

Respectfully Submitted,

Trista Milici
Clerk